URS

Muscoy Team Conference Call Notes
1 May 2006 (2:00 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/lURS X Kim Hoang/EPA

X DennisBane/lURS

X Adam Harvey/URS ] Stacey Aldstadt/SBMWD

X KitVeldman/URS [l Robin Ohama/SBMWD

X Roger Nommensen/URS X Bill Bryden/SBMWD

[1 ConnieBiedd/URS [] Dave Solomona/SBMWD
J Terry Tonn/SBMWD

] Mark Eisen/Secor 1 Mike Lowe/SBMWD

X Tom Perina/lCH2M Hill X LanaKennerly/SBMWD

XI Bob Kemmerle/E2

| Capture Analysis

= Cityisgoingtotry and rehab EW-108. Kim wants Dennisto look at SOW from City and
provide comments.

= Tom requested a copy of the meeting minutes for the technical meeting. Adam will prepare
and send out.

=  Kimwill send CD of MUNI information for plume South of Muscoy to Dennis.

= Kim has not received the WAF. Adam estimates about 2 months of work left in budget.

= Kim requested that URS review SOW for additional work if System not O&F by July.
Include costs for 3-months and 6-months extension.

Construction/Validation/Per for mance

= The current status of the differential pressure transducer 4b 19" Street is still at the
manufacturer for evaluation. The status is being determined.

» The Six-Cense probe was reingtalled on Friday 28 April 2006. The probe can be calibrated
today. Elco hasthe box of cables, manual, and hand held keypads for the city.

» Theinspection and shakedown occurred 26 April.

» ATSI isscheduled to fix the back plane on Wednesday 3 May. URS/ELCO will coordinate
with Dave Solomona/SBMWD for the repairs.

=  The spinner logs and zone sampling was completed. Non-PDB samples were collected.

» Thepassive diffusion bagswill be pulled this week.

» URSisworking on the draft monthly progress report based on comments from EPA and
CH2M Hill.

» URSiswaiting for February final data, al outstanding validated data has been received.

» Thequarterly groundwater sampling is scheduled for late July.

» The City does not know if MUNI tested the stop switch for Encanto Park.

| General Discussion

= Thetechnical meeting was held 27 April, in the classroom.

= Kim requested a copy of the SOW for EW-108 subcontractor for review. Lanawill forward
when it is compl eted.

= Kimwill speak to EPA CO to determine if the Newmark drawings can be converted to
AutoCADD. Dwayne will forward CD with Microstation drawings to Bill.

| Next Conference Call

Monday, 8 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact YdveaDeutscher at 916-679-2051, or




dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




